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• Complete field work at Advanced Reactivity Measurement 
Facility involving removal of two reactors, water in the pool 
and final decontamination

• Characterization activities at the Power Burst Facility 
Reactor and ancillary buildings and structures

• Complete characterization at Liquid Waste Treatment Bldg. 
• Waste Experimental Reduction Facility Clean Closure 

activities including removal of the incinerator and 
associated systems

• S&M activities at Test Area North, Idaho Nuclear 
Technology and Engineering Center, Test Reactor Area, 
and Power Burst Facility

• Deactivation of wet/dry fuel storage facility spent fuel basin 
including rack removal 

• Complete characterization of Test Area North 
administration and maintenance facilities.

Planned Disposition Projects For 
Rest Of FY-2001
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Planned Disposition Activities for 
FY-2002

• Characterization activities at the Power Burst Reactor 
Facility

• Waste Experimental Reduction Facility Clean Closure 
activities involving removal of the incinerator and 
associated systems

• Demolition of 50 year old medical dispensary and large 
office building including numerous ancillary structures 

• S&M activities at Test Area North, Idaho Nuclear 
Technology and Engineering Center, Test Reactor Area, 
and Power Burst Facility

• Deactivation of wet/dry fuel storage facility spent nuclear 
fuel basin which includes sludge removal
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• Start D&D and clean closure activities at liquid waste 
treatment building 

• Complete Decontamination of laundry facility
• Re-Vegetation of disturbed areas associated with the 

D&D&D program

• Start characterization of Loss of Fluid Test Reactor Facility.
• Start characterization of large World War II era health 

physics calibration laboratory.

Planned Disposition Activities for 
FY-2002 (cont.)
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Recent Lessons Learned

• S&M repair work that is to be done requires a Davis-
Bacon determination
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D&D&D Issues and Concerns

• Funding continues to be an issue.  Work continues to 
be deferred because of funding which increases S&M 
costs

• Headquarters needs to get more involved with the 
field offices 
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Projected Technical Support 
Requirements

• End Points

• Continue Powertool development esp. in the 
radiological facilities

• Requirements Based Surveillance & Maintenance 
(RBSM)
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Other Items of Interest

• INEEL Infrastructure Long-Range Plan is complete 
and is now available either in hard copy or 
electronically


